

## Te Ara O Hei- "The Path of Hei" (Coromandel Walks) - Project Fact Sheet # 7

### KEY DATES 2016/2017

We will be undertaking more consultation prior to lodgment of the resource consent and incorporating feedback where we can before notifying the consent.

A high level indicative timetable of consultation and key consenting target dates is outlined in the table below:

Date	Where / What
Thursday 1 December	DROP IN - Hahei community centre - 10am to 3pm
1 <sup>st</sup> weekend of December - Saturday 3/12/16	MEETING - Lees Road Residents at Hahei community centre - 10am
Thursday 8 December	DROP IN - Hahei community centre- 10am to 3pm
Thursday 15 December	DROP IN - Cooks Beach Hall- 10am to 3pm
Wed 4 <sup>th</sup> Jan	DISPLAY AND ATTENDANCE -Cooks Beach Gala
Thursday 5 <sup>th</sup> Jan	DISPLAY AND ATTENDANCE- Hahei Beach Gala at Kotare reserve
Sunday 8 <sup>th</sup> January	DISPLAY AND ATTENDANCE - MB Area School, Summer Gala, Buffalo Beach Reserve
Thursday 12 Jan	DROP IN - Hahei community centre- 10am to 3pm
Thursday 19 Jan	DROP IN - Hahei community centre- 10am to 3pm
Last weekend in January	DROP IN - Hahei community centre - 10am to 3pm
Early March	Public Notification of consent Application and submission period opens
Early April	Public Notification and submission period closes
Late May	Tentative hearing date
Late June	Tentative decision date
Mid July	Appeal period closes and consent granted if no appeals received
September	Tentative date for construction to commence

## HISTORIC PROJECT TIMELINE

### 2016

- Detailed planning and design work on project begins in earnest.
- Consultation with community groups and landowners continues
- First part of the walkway constructed as a stand-alone loop track off the existing Cathedral Cove walkway with a new platform providing spectacular views of the coastline.

### 2015

- The Lotteries Significant Projects Fund awards \$1m and Trust Waikato awards \$330,000 towards the Coromandel Great Walks project.

### 2014

- Experienced track builder John Gaukrodger is brought into the project.
- Council ring fences \$1.25m in the 2014/2015 Annual Plan with DOC contributing \$450,000 towards Phase 1A and 1B of the Proposed Cathedral Coast Walkway, from Hahei to the Purangi Estuary. Phase 2 is a back dune track from Hot Water Beach.
- An additional \$3.2m will need to be sourced externally.

### 2013

- A feasibility study on the Proposed Cathedral Coast Walkway is completed.
- A cultural impact report is commissioned for Ngati Hei to complete.
- Money allocated in the 2013/2014 draft Annual Plan to go towards feasibility studies for the Coromandel Great Walks Project.

### 2012

- A governance working group is established which includes our Council (elected members and staff), Iwi and Department of Conservation (DOC) staff.
  - Investigations into possible routes for the very first of our Coromandel Walks project begins.